AARDVARK HOUSING AUTHORITY

Timetable for Demolition

During the next 5 year period, the Housing Authority plans to demolish 180 dwelling units in Project
MN27P006002. Residents will be relocated into either vacant Low Rent Public Housing (L RPH) or will be given
Section-8 certificates. The demolition activity will only start after all unitsin each building are vacated.

The following proposed schedule will serve as the timetable for the implementation of the AHA's Demoalition
Plan in conformance with 24 CFR 970.8(b):

REPLACEMENT HOUSING PLAN TIME TABLE |
ACTIVITY DESCRIPTION Number of Months after HUD
Approval of Demalition

Freeze rent rolls and notify residents of program ap- Immediately

proval

All residents relocated from building #1 18 months

Award demolition contract for building #1 19 months

Building #1 demolition completed 25 months

All residents relocated from building #2 24 months

Award demolition contract for building #2 25 months

Building #2 demolition completed 30 months

NOTE: Since the buildings are being vacated and denol i shed i n phases, the table has been
constructed to reflect that. This allows the HA to continue receiving subsidy while the units
are occupi ed.



